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FINAL REPORT 
As Required By 
Federal Aid in Wildlife Restoration Act 
TITLE OF PROJECTs Sacramento Wildlife Development Project 
LOCATION. SEt 21; Si 22; all of 27,28; NEt & Et SEt 29; ~ 
33-5-17. 2i miles west of Wilcox, Nebraska 
SUPERVISCRS, Melvin O. Steen, Director 
Willard R. Barbee, Chief, Land Management Division 
C. Phillip Agee, Federal Aid Coordinator 
PROJECT LEADERI Richard J. Spady, Resident Area Manager 
Report for the period. 
July 1, 1959 to June 30, 1960 
GENERAL STATEMENT 
During the past year, the project has been in a period of transition from 
a developmental phase to management and maintenance phases. At this time, 
most of the major developmental work has been completed, with mainly cor-
rectiveor finish work remaining. Major developmental work yet to be done 
includes the laying of buried pipe from the wells to the lake bottom; and 
the design, construction and installation of suitable hunting blinds for 
the area. When the aforementioned work is completed the project will set-




General maintenance of buildings built under Project W-23-D-8 was 
carried on throughout the year. All doors and windows of the ad-
ministration building were repainted, asphalt shingles on the roof 
of the residence were stapled down to prevent wind damage, pump 
houses were painted and many other minor repair jobs were accom-




Roads were maintained throughout the year. They were graded three 
times during the year and bladed or dragged every two weeki. Con-
siderable time was also spent during the winter months clearing 
snow. 
8. Public Use Facilities. 
b. Maintenance: 
Parking lots were sprayed and mowed several times during the summer 
and fall. The lot adjacent to the headquarters building was kept 
clear of snow during the winter. 
c. Management a 
Twenty blindsites were located at intervals of 400 yards, and mounds 
were constructed with a 6:1 slope and an 8' x 12' level top. Borrow 
IActivities listed under this section are enumerated according to the outline 
used in the P.S.&E., so that like items of the two documents can be readily 
reconCiled. 
pits were developed in the process. It is believed that the mounds 
will provide a good location for blinds in the fall and good nest-
ing or loafing areas in the spring. Borrow pits will insure a water 
area even in relatively dry periods. Five pits were excavated in 
dikes as locations for blinds, and three spots are available for 
construction of platform-type blinds. 
Although plans included construction of 25 hunting blinds, it was 
later deemed inadvisable to proceed on such a scale until various 
types had been tested. During the 1959 waterfowl season, five 
lightweight panel blinds were erected and camouflaged on mound sites. 
It was found that they were not satisfactory due to wind damage and 
the tendency to protrude too high above the ground level. Eight 
blinds of this type are available for use at the present time. It 
is thought that tank-type blinds installed flush with the ground 
would be more desirable and designing is underway at the present 
time. 
11. Signs and Boundary Markers. 
c. Management: 
A permanent refuge boundary was laid but and 20 refuge signs and 
20 public hunting signs were erected along the boundaries at inter-
vals of 600 feet. Old signs were removed. The boundary as posted 
results in 768 acres of refuge and 1,545 acres of public hunting 
area. 
12. Planting Trees, Shrubs or Aquatic Plants. 
a. Development: 
Plans to plant 30,000 multiflora rose along the access road and 
around parking lots were halted due to the apparent infestation of 
all mature roses on the area with an unknown disease. The rapid 
mortality resulting therefrom has made it inadvisable to make any 
extensive plantings of roses. Also, upon further consideration, 
it was decided that planting of a shrub row of any type along the 
access road would not be necessary or even desirable. 
In the future, it is anticipated that emphasis will be put on herba-
ceous plantings designed for the improvement of waterfowl habitat. 
Some thought has been given to planting domestic rice or milo in 
the lagoon bottom to supply additional feed for waterfowl. Brown-
top millet is also under consideration and five acres of it were 
planted this year. 
19. Marsh Stabilization. 
b. Maintenance: 
Approximately 1,400 hours were logged on wells #1 and #3 for pur-
- 2 -
of marsh stabilization. An estimated 60 million gallons of water 
was pumped from these two wells. Most of the pumping was done with 
well #1 into the reservoir pool. This well was used from August 
to November. Well #3 was used in early November. Sixteen hundred 
feet of aluminum pipe was rented to convey water to the lagoon. 
20. Landscaping. 
a. Development: 
Landscaping of the headquarters area was completed. Twenty ever-
greens, 18 deciduous trees and shrubs and 250 hedge seedlings 
were planted to supplement the 25 trees and shrubs planted in 
1959. An effort was made to establish species of plants that 
would exhibit colorful fall foliage. 
21. Habitat Plantings. 
b. Maintenance: 
Cultivation and replanting of trees and shrubs was held to a mini-
mum. Most plantings on the area were found to be beyond the cul-
tivation state. Fifteen acres of trees and 'shrubs adjacent to the 
headquarters area were planted to grass and mowed to improve the 
beauty of the landscape. 
22. General Management of Area and Facilities. 
c. Managemenh 
Considerable time was spent by the area manager on map work and 
conservation planning. In cooperation with the Soil Conservation 
Service, a corrected map of the area designating present boundaries 
of all fields, waterways, roads, dikes, etc., was completed. Acre-
ages of all fieldS were computed and all land was reclassified in 
relation to land use. More detailed map work was done on individual 
bench leveled areas. 
Coordination of activities with the engineering and operations 
division again required considerable time from the area manager. 
Bench leveling, construction of concrete structures and planning 
of buried conveyor pipe were the minor areas of participation. 
Three official pumping tests were made on pump and engine install-
ations during the report period. The area manager and other per-
sonnel serviced engines and pumps and also hooked-up conductor 
pipe for water disposal at each test. The area manager also as-
sisted with the testing procedure and attended two meetings between 
commission personnel and the contractor. 
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The fie1dman was occupied during the winter with reconditioning 
and . .repair of machinery. All farm equipment used for wildlife man-
agement purposes was repainted and defective parts were replaced. 
General maintenance such as cleanup and repair of buildings, mow-
ing, etc., was carried on throughout the year. 
PERSONNEL 
The area manager and one fie1dman composed the full-time personnel used 
on the project during the year. Although the fieldman was paid on an hour-
·ly basiS, and therefore, might be considered part-time help, it was found 
necessary to employ him on a permanent basis, so that he would be avail-
able at all times, and so that he could become more familiar with the oper-
ation of the area. 
Additional part-time help was hired during the summer months and part-time 
secretarial help was used throughout the year. 
Labor requirements have been of a fluctuating nature depending upon devel-
opment underway, equipment available, and weather conditions. However, 
it is anticipated that with the completion of developmental work, a 
stable labor force can be set up. 
AGRICULTURAL ACTIVITIES (State) 
All agricultural operations continued to function under· state accounts. 
A disappointing crop year was experienced. Natural hazards such as hail 
and disease took their toll as did the conflicting interests of the land 
leveling procedure, which prevented farming operations on much of the 
land. 
Soil samples were taken on all irrigated areas and on representative dry 
fields. Altogether, 13 samples were taken and sent to the Soil Testing 
Laboratory of the University of Nebraska. Results showed that all soils 
on the area were extremely deficient in nitrogen. Phosphorus and calcium 
deficiencies were also common. A fertilizer program was set up and initi-
ated (soil testing was charged to W-23-D-IO). 
Bench leveled areas will be put to a good test this summer since crops have 
been planted on all the areas and irrigation will be necessary. Touch-up 
leveling and planning of benches will probably be required as low spots 
are discovered. Berms, waterways and laterals have been and will continue 
to be in constant need of repair until grass is permanently established. 
All tenants were signed to crop share leases for another year. 
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UNUSED MATERIALS 
All materials that were requisitioned under the project have been used or 
are in use at the present time. 
Materials and equjpment that were authorized under the P.S.&E., but were 
'not requisitioned are as follows: 
(1) 1,112 cubic yards of road gravel 
(2) 31,000 trees and shrubs 
(3) 1 road drag 
(4) 1,000 feet of aluminum pipe 
(5) 1 combination bookcase-storage 
The road gravel was not purchased because it was decided that it would 
not be necessary to regravel until the fall of 1960. 
The trees and shrubs were not ordered due to the explanaHon given under 
Item 12 of "Work Accomplished". 
A suitable road drag was constructed by project personnel, eliminating 
the necessity to buy one. 
Purchase of 1,000 feet of rtluminum pipe became unnecessary with the advance-
ment of a plan for buried conductor pipeo 
The combination bookcase-storage unit was not ordered because it was decid-
ed to build cabinets ourselves. 
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